

# Updating the 2016 Facilities Master Plan

Prioritization for Project Sequencing of Measure R 2020

June 23, 2021
Board of Education



# Adopted Criteria, Metrics and Weighting

Criteria	Metric	Weight
Functionality Score	Darden/iep2 assessment score	2
Seismic Needs	Seismic Report Priority updated for critical needs projects	3
Age of School	Age of the main permanent building	1
Physical Condition	Darden/iep2 assessment score	3
% of black/brown youth and % of students who are low income, ESL or Foster	2019-20 WCCUSD LCAP -Unduplicated Count *	2
Number of restrooms/sinks per student	% under the State Code Requirement	1
Lack of view windows, and access to green space on campus	% of classroom without view height windows plus % of the exterior campus that is not green space	2
Level of ventilation (operable windows and HVAC system)	M&O assessment score	3

Key Criteria & Metric from 2016 FMP Criteria same, Metric updated New Criteria & Metric


<sup>\*2020-21</sup> WCCUSD LCAP now available and most up to date metric (alternative metrics were used for the non-K-12 sites)

# Metrics

Criteria	Metric	10 Points	9 Points	8 Points	7 Points	6 Points	5 Points	4 Points	3 Points	2 Points	1 Point	0 Points
Function Score	Darden/iep2 assessment score	Under 33	33-36	36-39	39-42	42-45	45-48	48-51	51-54	54-57	57-60	above 60
Seismic Needs	Seismic Report Priority	1		2		3		4		5		No Report
Age	Age of the main permanent building	Before 1945	1946- 1951	1952- 1957	1958- 1963	1964- 1969	1970- 1975	1976- 1981	1982- 1987	1988- 1993	1994- 1999	past 2000
Condition Score	Darden/iep2 assessment score	Under 25	25-30	30-35	35-40	40-45	45-50	50-55	55-60	60-65	65-70	above 70
% of students who are low income, ESL or Foster	2020-21 WCCUSD LCAP -Unduplicated Count	95-100%	90-95%	85-90%	80-85%	75-80%	70-75%	65-70%	60-65%	55-60%	50- 55%	Under 50%
# of restrooms/ sinks per student	#of fixtures under the State Code Requirement	10 or above	9	8	7	6	5	4	3	2	1	Meets Code
Lack of view windows, and access to green space on campus	% of classroom without view height windows plus % of the exterior campus that is not green space	0-59	60-69	70-79	80-89	90-99	100- 109	110- 119	120- 129	130- 139	140- 149	150% above
Level of ventilation (operable windows and HVAC system)	M&O assessment score	1	2	3	4	5	6	7	8	9	10	N/A

# **Priority Site Sequencing**

## Results based on Adopted Criteria



## **Facilities Committee Recommendation**

The recommendation from the Facilities Committee was to adjust the priority list.

#### The adjustments included:

- Elevating Kennedy and Richmond High schools to number one and two and moving Stege Elementary School to number three
- Moving Cameron, Alvarado, and Serra to the bottom of the list to allow for the focus to be on the Districts K-12 facilities

- Kennedy
- 2. Richmond
- 3. Stege
- 4. Highland
- 5. Grant
- 6. Crespi
- 7. Shannon
- 8. Olinda
- 9. Riverside
- 10. Collins
- 11. Fairmont
- 12. Chavez
- 13. Valley View
- 14. Hercules Middle
- 15. Hercules High
- 16. Ohlone
- 17. Cameron
- 18. Alvarado
- 19. Serra

## Statewide Educational Initiatives

- The State of California is investing in a significant increase in both preschool and transitional kindergarten over the next 3 to 5 years
- This movement will require school districts to reexamine their facilities utilization of every single elementary school
  - Preschool, TK, Kindergarten, and some special education classrooms have facility needs that go beyond a traditional classroom design
- Public schools were not originally designed for this quantity of early childhood education facility
- It is anticipated that the state will have a state facilities bond and early education state facilities bond and the district will be well poised to use Measure R as matching funds to access these funds
- For this reason, these changes need to be considered as part of the district-wide student housing analysis before elementary projects can be defined
  - Adjustments may also need to be made to the Lake design.



## Measure R Overview

• Measure R was approved on March 3, 2020 to address capital facility projects.


#### **Potential Bond Issuance Schedule**

Issue	Issue Date	Par Amount	Repayment Ratio
Series A	July 2021	\$75,000,000	1.28
Series B	March 2023	\$225,000,000	1.97
Series C	March 2025	\$150,000,000	1.85
Series D	March 2027	\$125,000,000	1.84
Total		\$575,000,000	

#### **Assumptions:**

- Max Tax Rate = \$60/\$100,000 of AV
- Current interest bonds only
- Up to 30 years term per series
- 3.00% annual AV growth rates

#### **Estimated Tax Rates**





### Staff Recommendation —

Consider the recommendations from the Facilities Committee and adoption of the Updated Priority School List

## Next Steps for Completing the Master Plan Update

- Site Master Plans
- HVAC Study
- Student Housing Study

